
 
 

 
PROJECT STATUS UPDATE 

 
Client:  City of Long Beach 
Project:  Water Treatment Plant 
Date:   January 14, 2011 
Project Manager:  Dave Poulson 
Project Engineer: Dan Naughton       
 
PACE job No.:   08856.00 
 
Status: 
 
Work Completed Past Two Weeks:  

 
• Continue electrical rough-in. 
• Continue chemical feed systems installation. 
• Continue painting auxiliary buildings and finish painting in WTP. 
• Continue water parameter monitoring instrumentation installation. 
 
Work Scheduled Next Two Weeks:   
 
• Rotschy to select a new subcontractor to complete metal roof and siding installation. 
• Continue metal roof installation on the WTP building. 
• Continue metal siding and roof installation on the auxiliary buildings. 
• Begin PALL equipment installation. 
• Begin Motor Control Center (MCC) installation. 
• Begin Vertical Turbine Pump (VTP) installation.  

 
Information Needed from City:   

 
• The City of Long Beach, with the assistance of PACE, is currently negotiating an 

agreement with Siemens for the conversion and installation of the chlorine dioxide 
generator for the new water treatment plant.  

 
Schedule:   

 
• The WTP building construction appears to be approximately 4 weeks ahead of schedule. 
• The PALL equipment delivery and the Motor Control Center (MCC) is anticipated to arrive 

the week of January 17th. 
• Rotschy is confident that the WTP will be complete and operational prior to the current 

substantial completion schedule. 



• PACE staff has been on-site a minimum of 3 days per week over the past two weeks. 
• Weekly construction meetings are held every Tuesday at 10 AM in the WTP office. 
• The next monthly meeting is tentatively scheduled for February 8th at 10 AM in the WTP 

office. 
 
Budget:   

 
• The following items are being tracked and will be presented in Change Order #3. 

o Due to the remote location of the Dohman Impound, the City of Long Beach has 
requested the addition of a CMU block enclosure to protect the generator the 
radio telemetry antenna.   

o The relocation of the raw water chlorine dioxide chemical injection to a vault 
outside of the WTP (see Change Order #2) also requires the relocation of a raw 
water pre-chemical injection sample line. 

o The WTP overhead doors were raised while in the open position to provide 
additional clearance within the water treatment plant for forklifts and other 
equipment. 

o PALL will need to provide controls programming for the operation of the sample 
pumps which feed water to the various water parameter monitoring 
instrumentation.   

 
Milestones: 

Date Delivered/Due Date Milestone Description 
Mid January, 2011 PALL and MCC equipment delivery date 
 April 12, 2011  

 Revised Substantial Completion Date per Change Order #1  
 
 


